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Remediation 
Group/Site

Distal Zone Includes 
Restricted Chat

Status Acres 
Reclaimed

Property 
Acres

Waste 
Remediated 

(Tons)

Total Waste to 
Chat Processor 

(Tons)

Total Source 
Material to 
CMFTP 

Repository 
(Tons)

Total Waste to 
Hockerville 

(Tons)

Total Waste to 
Other Locations 

(Tons)

Total Woody 
Debris to CMFTP 
Repository (Tons)

Other Waste ‐ 
Location

Chat Piles Chat 
Bases

Fine 
Tailings

Capped 
Mine 
Shafts

Cased 
Borings 
Plugged

Will Require 
ICs

Comments

RS2332‐14 NE Distal Zone No Construction completed 0.39 2,700 None None None 0 0 No

RS2318‐16 NE Distal Zone No Construction completed 0.61 635 None None None 0 0 No

RS2431‐22 NE Distal Zone No Construction completed 0.71 221 None None None 0 0 No

Distal 1 North SE Distal Zone No Construction completed 36 62 189,288 20,252 169,036 CP092, 
CP093, 
CP094

CB230
CB232
CB233
CB234
CB235
CB236

None 6 0 No 3 short casings removing, not 
plugged

Distal 1 South SE Distal Zone No Construction completed 8.2 80 43,162 10,401 26,700 6,061 3,042 to CB223 
subsidence; 3,019 to 
onsite mine shafts

CP099, 
CP100, 
CP104

CB239 None 5 7 No CP104 started under Distal 1 South, 
but completed under Distal 6. 1 
cased boring left as ODEQ 
monitoring well

Distal 2 NE Distal Zone No Construction completed 137.7 204 548,439 23,328 497,678 4,435 22,998 20,583 to CB223 
subsidence; 2,415 to 

fill mine shafts

None CB044, 
CB044‐S1, 
CB046, 

CB046‐S1, 
CB046‐S2, 
CB046‐S3, 
CB046‐S4, 
CB046‐S5, 
CB046‐S6, 
CB046‐S7, 
CB046‐S8, 
CB048, 

CB048‐S1, 
CB048‐S2, 
CB048‐S3,
CB049, 
CB053, 

CB053‐S1, 
CB053‐S2, 
CB053‐S3, 
CB053‐S4, 
CB053‐S5

None 19 23 No

Distal 3 SE Distal Zone No Construction completed 70 415 301,058 14,613 265,162 21,283 21,283 to CB223 
subsidence

CP088, 
CP088‐S1, 
CP088‐S2, 
CP088‐S3

CB214, 
CB215, 
CB216, 
CB217, 
CB219, 
CB220, 
CB221, 

CB221‐S1, 
CB221‐S2, 
CB222

None 20 15 No Remediation partially complete at 
CB214 and CB217 (above 810 feet 
amsl only) and CB215 (up to 50‐foot 
buffer zone outside Beaver Creek 
stream bank.  Remediation not 
performed at CB220 (will create 
mine discharge). 2 cased borings left 
as ODEQ monitoring wells

CB223 Subsidence NE Distal Zone No Construction completed 23.6 48 112,280 112,280 All material 
consolidated onsite 

in subsidence

None CB223 None 7 15 Yes, for two 
properties (filled 
subsidences), and 
potentially for 

area of remaining 
soil that exceeds 
remedial goals  

Following material brought from 
offsite and consolidated:  
Development rock:  8044 tons; Chat:  
28,901 tons; Fine tailings: 7,964 tons
Some areas of soil exceeding 
remedial goals remain; periodic 
monitoring and consideration of soil 
amendments recommended; 6 shafts 
capped, 1 backfilled; 1 cased boring 
left as ODEQ monitoring well

Smelter Site NE Distal Zone No Construction completed 28.8 28.8 22,283 22,283 None None None 0 0 No

CB143‐CB146‐
CB147 Area

NE Distal Zone No Construction completed 47.3 80 124,065 21,944 102,121 40,977 used onsite 
as fill; 60,936 

consolidated onsite; 
208 to Cherryval, KS 
(diesel‐impacted 

soil)

None CB143, 
CB146, 
CB147, 
CB150

None 10 3 Yes (one 
consolidation 
area; two filled 
subsidences)
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Distal 4 SE Distal Zone No In progress 72 404 388,652 170,008 112,119 106,525 104,000 
consolidated onsite 
at CP091; 2,525 in 

mine shafts

CP091, 
CP093‐S1, 
CP093‐S2, 
CP093‐S3, 
CP093‐S4, 
CP093‐S5, 
CP094‐S1

CB231 FT063 13 10 Yes, for CP091 
property 

(consolidation 
area)

Note:  one owner has rescinded 
access; site restoration for two 
properties completed by owners.

Distal 5 SE Distal Zone No Construction completed 21.5 160 154,617 29,716 123,864 1,037 1,037 in onsite mine 
shafts

CP058, 
CP059

CB156, 
CB157

None 4 9 No

Distal 6 SE Distal Zone No Construction completed 19.3 240 89,371 2,995 68,793 17,583 1,718 14,983 in CB011 
open pit mine; 2,600 
in onsite mine shafts

CP098, 
CP098‐S1, 
CP104

CB011N, 
CB237

None 9 6 No CB237/CP098:  Prefinal inspection 
with EPA/ODEQ performed 12/4/12 
(CB011N) and 12/5/12 
(CB237/CP098) with no items noted.  
Need to address partial mineshaft 
collapse that has occurred since 
prefinal at CB237/CP098.

Distal 6a SE Distal Zone No Source Material Removal 
Completed; Currently 
conducting Soil 
Amendment Long Term 
Performance Measures; 
RAR submitted to EPA 9‐
21‐16

20 20 83,839 1,554 82,285 CB011N None 4 0 No Performed under ODEQ/Quapaw 
Tribe Inter‐Agency Agreement

Beaver Creek 
Unrestricted Tier 1 
Project

SE Distal Zone No In progress. CB008/CB213 
in STPM; CP087/CP097‐S1 
in progress; CB011‐S1 to 
begin in February.

To be 
determined

To be 
determined

99,000 99,000.46 CP097‐S1, 
CP087

CB213, 
CB008, 

CB011‐S1, 
CB218, 
CB216‐S1

TBD 4 TBD Yes Being performed under 
ODEQ/Quapaw Tribe Inter‐Agency 
Agreement. CB008 and CB213 final 
inspection conducted 12‐21‐2016.

Distal 7 North SE Distal Zone Yes 
(920 1)

Construction completed 52.8 200 212,018 31,074 177,932 3,012 1,289 2,934 to mine 
shafts; 78 concrete 
debris to Distal 3 

mine shafts

CP101, 
CP102, 
CP103, 
CP105

CB241, 
CB241‐S1, 
CB241‐S2, 
CB242, 
CB243

None 30 25 Only if 
determined by 
EPA to be 

necessary based 
on remaining TZ 
soil exceedances

Some soil left onsite after 
remediation exceeds RGs.  The 
recommended approach is periodic 
monitoring and consideration of 
future addition of soil amendments.

Distal 7 North 
(Drainage Feature)

SE Distal Zone No Construction completed 3 3 3,515 3,515 CP101 CB242 None 0 0 No Performed under EPA/Quapaw Tribe 
Cooperative Agreement. Final 
inspection completed on 
08/04/2016. RAR approved 9‐23‐16.

Distal 7 South SE Distal Zone Yes 
(920 S 24, 920 S 
94A, 920 S 94B)

Construction completed 14.4 200 64,328 7,400 41,888 15,040 3,308 13 to onsite mine 
shafts; 15027 to 
CB240‐SUB‐A

CP095, 
CP096, 
CP097

CB238, 
CB240

None 4 2 Yes (CB240‐SUB‐
A and CB238 
barn area)

Distal 8 SE Distal Zone Yes 
(920 T2001)

Construction Completed; 
Currently conducting Soil 
Amendment Long Term 
Performance Measures

15 40 107,310 107,310 None CB011 None 3 4 No Performed under EPA/Quapaw Tribe 
Cooperative Agreement. RAR 
approved 8‐15‐16.

Distal 9 NE Distal Zone Yes 
(920 87)

In preparation To be 
determined

To be 
determined

To be 
determined

None CB041, 
CB042

None TBD TBD TBD CB008 and CB213 originally included 
have been moved to Beaver Creek 
Unrestricted Tier 1 project

Distal 10 Elm Creek Distal 
Zone

Yes 
(920 163)

In preparation To be 
determined

200 To be 
determined

None CB017,  
CB018 

(portion), 
CB019, 
CB020

None TBD TBD TBD Waiting on signed access agreement; 
site plans approved

Distal 10a ‐ CB019 Elm Creek Distal 
Zone

In preparation To be 
determined

CB019 Quapaw Tribe working on budget 
and workplan for this site.

Beaver Creek North SE Distal Zone Yes 
(920 S 14)

Construction completed 20 20 60,193 26,513 12,514 21,166 CP060 None None 1 0 No Performed under EPA/Quapaw Tribe 
Cooperative Agreement. RAR 
approved 9‐22‐16.

Distal 11 (going to 
Hockerville 
Subsidence)

NE Distal Zone No DEFERRED ‐ NOT 
RESTRICTED

To be 
determined

To be 
determined

To be 
determined

CP054 CB140 
(edge),  
CB224, 
CB228

None Deferred because not restricted.   
Includes the edge of CB140 or 
associated remaining TZ soil that 
may be present on the CP054 
property

Hockerville 
Subsidence

NE Distal Zone No DEFERRED ‐ NOT 
RESTRICTED

To be 
determined

To be 
determined

To be 
determined

None None None Deferred because not restricted
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Distal 12 Elm Creek Distal 
Zone

Yes (920 152) In preparation To be 
determined

120 To be 
determined

None CB092, 
CB095, 

CB095‐S1, 
CB096, 
CB096‐S1

FT024, 
FT025

TBD TBD TBD Waiting on signed access agreement; 
site plans approved

Distal 13 Elm Creek Distal 
Zone

Yes (920 156, 920 
157)

In progress To be 
determined

400 651,557.90 68,097.95 583,459.95 CP008, 
CP009

CB026, 
CB027, 
CB028, 
CB030, 
CB031

FT006, 
FT007

1 3 No CB028 final; CP009 in STPM; work in 
progress on CB027, CP008, and 
CB028‐S1

Bird Dog Elm Creek Distal 
Zone

Yes In preparation To be 
determined

CP004 CB013, 
CB014

FT001, 
FT008

Waiting on RD from CH2M

Elm Creek 
Unrestricted

Elm Creek Distal 
Zone

No In preparation To be 
determined

270 To be 
determined

CP005, 
CP007

CB015, 
CB016, 
CB018, 
CB022, 
CB023, 
CB024, 
CB025, 
CB029

FT002, 
FT004, 
FT005, 
FT033

TBD TBD TBD ODEQ working on workplan and 
budget

TOTAL 591.31 3,194.80 3,258,532 404,398 2,334,752 107,886 407,940 6,315 140 122

12% 72% 3% 13% 0%
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